Rpt-ID: RCPESPRJ

User: vepps

Contract ID: B14590-13-000-0

Georgia

Department of Transportation

Estimate Summary By Project

Estimate Number:

0009

Date: 06/06/2014
Page 1 of 6

Pay Period:

Contract Location: Time Allowed: 1020 Days
I-75/SR 401 AT SR 156 (REDBUD RD) Elapsed Calender Days: 291 Days
Percent Time: 28.53
District: 6 Area: 01
Contractor:
C. W. MATTHEWS CONTRACTING CO., INC. Date Let: 06/21/2013
P. O. DRAWER 970 Date Awarded: 06/26/2013
Date Contract Executed: 06/21/2013
Date Notice to Proceed: 08/16/2013
MARIETTA GA 30061-0970 Date Work Began: 10/08/2013
Phone: (770)422-7520 Date Time Stopped: 00/00/0000
Date Accepted: 00/00/0000
Escrow Agent: Adjusted Completion Date: 05/31/2016
Surety Co: FEDERAL INSURANCE COMPANY
Current Contract Amount $27,705,220.10 Counties:
Original Contract Amount $25,097,410.83 Gordon
Funds Available $23,795,247.84
Percent Complete 12.99%
Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
610750- $27,705,220.10 $25,097,410.83 $23,795,247.84 14.11% $557,051.08

Chief Engineer

05/13/2014
to 06/02/2014



Rpt-ID: RCPESPRJ Georgia Date: 06/06/2014

User: vepps Department of Transportation Page 2 of 6
Estimate Summary By Project

Contract ID: B14590-13-000-0 Estimate Number: 0009 Pay Period: 05/13/2014
to 06/02/2014

Project Number: 610750- I-75/SR 401 & SR 156-INTERCHANGE WIDENING F

Federal State Project Number:  IM000-0075-03(189)

Total to Date Prev to Date This Estimate
Participating $2,880,161.66 $2,434,520.80 $445,640.86
Non-Participating $720,040.44 $608,630.22 $111,410.22
Total Earnings $3,600,202.10 $3,043,151.02 $557,051.08
Stockpiled Materials $309,770.16 $309,770.16 $0.00
Gross Earnings $3,909,972.26 $3,352,921.18 $557,051.08
Payment Adjustment 1 $0.00 $0.00 $0.00
Payment Adjustment 2 $0.00 $0.00 $0.00
Payment Adjustment 3 $0.00 $0.00 $0.00
Other Adjustments $0.00 $0.00 $0.00
Retainage $0.00 $0.00 $0.00
Escrow Amount $0.00 $0.00 $0.00
Securities Encumbered $0.00 $0.00 $0.00
Liq Dam/Incent/Disincent $0.00 $0.00 $0.00
Total: $3,909,972.26 $3,352,921.18
$557,051.08

Total Payable:



Rpt-ID: RCPESPRJ Georgia
User: vepps Department of Transportation
Estimate Summary By Project

Contract ID: B14590-13-000-0 Estimate Number: 0009

Date: 06/06/2014

Page 3 of 6

Pay Period: 05/13/2014
to 06/02/2014

Project Number 610750-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0009 150-9011 TRAFFIC CONTROL - WORKZONE LAW ENFORC HR 2,000.000 136.000
60.000 4.000
140.000 $240.00 $8,400.00
0010 150-1000 TRAFFIC CONTROL - LS 1.000 .360
898912.740 .011
371 $9,888.04 $333,496.63
IM000-0075-03(189)
0048 208-0500 ROCK EMBANKMENT TN .000 .000
32.100 1,569.190
1,569.190 $50,371.00 $50,371.00
Supplemental Agreement No 2
CO #10
Category Amount: $60,499.04 $392,267.63
Category Number: (0020 DRAINAGE
0159 550-1661 STORM DRAIN PIPE, 66 IN, H 10-15 LF 115.000 152.000
161.950 .000
152.000 $.00 $24,616.40
0210 207-0203 FOUND BKFILL MATL, TP Il cYy 71.000 79.537
55.900 6.333
85.870 $354.01 $4,800.13
0245 511-1000 BAR REINF STEEL LB 9,851.000 10,251.450
0.930 .000
10,251.450 $.00 $9,533.85
0285 550-1420 STORM DRAIN PIPE, 42 IN, H 1-10 LF 121.000 112.000
67.770 42.000
154.000 $2,846.34 $10,436.58
Category Amount: $3,200.35 $49,386.96
Category Number: 0040 TEMPORARY EROSION CONTROL
0385 700-8000 FERTILIZER MIXED GRADE TN 72.000 3.410
385.000 .960
4.370 $369.60 $1,682.45



Rpt-ID: RCPESPRJ

Georgia

User: vepps Department of Transportation
Estimate Summary By Project
Contract ID: B14590-13-000-0 Estimate Number: 0009

Date: 06/06/2014
Page 4 of 6

Pay Period: 05/13/2014
to 06/02/2014

Project Number 610750-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0040 TEMPORARY EROSION CONTROL
0405 163-0232 TEMPORARY GRASSING AC 19.000 30.525
100.000 .000
30.525 $.00 $3,052.50
0410 163-0240 MULCH TN 470.000 182.612
200.000 7.930
190.542 $1,586.00 $38,108.40
0415 163-0300 CONSTRUCTION EXIT EA 13.000 7.500
1244.800 3.000
10.500 $3,734.40 $13,070.40
0430 163-0520 CONSTRUCT AND REMOVE TEMPORARY PIPE ¢ LF 2,311.000 .000
14.680 60.000
60.000 $880.80 $880.80
0440 163-0550 CONSTRUCT AND REMOVE INLET SEDIMENT TF EA 75.000 20.250
125.000 1.500
21.750 $187.50 $2,718.75
0450 165-0030 MAINTENANCE OF TEMPORARY SILT FENCE, TFLF 15,546.000 2,106.000
0.250 252.000
2,358.000 $63.00 $589.50
0470 165-0101 MAINTENANCE OF CONSTRUCTION EXIT EA 39.000 4.000
942.800 3.000
7.000 $2,828.40 $6,599.60
0475 165-0105 MAINTENANCE OF INLET SEDIMENT TRAP EA 75.000 3.000
15.000 2.000
5.000 $30.00 $75.00
0485 167-1500 WATER QUALITY INSPECTIONS MO 33.000 7.000
100.000 1.000
8.000 $100.00 $800.00



Rpt-ID: RCPESPRJ Georgia

User: vepps Department of Transportation
Estimate Summary By Project
Contract ID: B14590-13-000-0 Estimate Number: 0009

Date: 06/06/2014

Page 5 of 6

Pay Period:

05/13/2014

to 06/02/2014

Project Number 610750-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0040 TEMPORARY EROSION CONTROL
0495 171-0030 TEMPORARY SILT FENCE, TYPE C LF 31,092.000 16,500.000
2.650 653.250
17,153.250 $1,731.11 $45,456.11
1400 163-0528 CONSTRUCT AND REMOVE FABRIC CHECK DAN LF 9,444.000 1,474.500
2.850 702.000
2,176.500 $2,000.70 $6,203.03
1405 163-0527 CONSTRUCT AND REMOVE RIP RAP CHECK DA EA 201.000 32.250
/SAND BAGS 372.390 13.500
45.750 $5,027.27 $17,036.84
1410 165-0041 MAINTENANCE OF CHECK DAMS -ALL TYPES LF 6,732.000 1,179.000
0.840 104.000
1,283.000 $87.36 $1,077.72
Category Amount: $18,626.14 $137,351.10
Category Number: 0080 BRIDGE NO 1 - OVER SR 156 (REDBUD RD)
1670 520-1147 PILING IN PLACE, STEEL H, HP 14 X 73 LF 5,100.000 .000
52.690 646.720
646.720 $34,075.68 $34,075.68
Category Amount: $34,075.68 $34,075.68
Category Number: 0110 MSE WALL NO 3
1742 627-1180 ADDITIONAL MSE BACKEFILL CcY 40.000 .000
62.570 8.000
8.000 $500.56 $500.56
1744 627-1010 MSE WALL FACE, 10 - 20 FT HT, WALL NO - SF 4,107.000 .000
52.880 451.733
451.733 $23,887.64 $23,887.64
3
Category Amount: $24,388.20 $24,388.20



Rpt-ID: RCPESPRJ Georgia

User: vepps Department of Transportation
Estimate Summary By Project

Contract ID: B14590-13-000-0 Estimate Number: 0009

Date: 06/06/2014
Page 6 of 6

Pay Period: 05/13/2014
to 06/02/2014

Project Number 610750-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
1765 210-0100 GRADING COMPLETE - LS 1.000 .150
3651221.690 110
.260 $401,634.39 $949,317.64
IM000-0075-03(189)
1940 310-1101 GR AGGR BASE CRS, INCL MATL TN 117,693.000 7,280.780
18.880 774.750
8,055.530 $14,627.28 $152,088.41
71 402-3133 RECYCLED ASPH CONC 12.5 MM SUPERPAVE, (TN .000 1,105.530
MATL 79.890 .000
1,105.530 $.00 $88,320.79
Asphaltic Concrete for Temporary Detours
See Spec 402.5D
76 402-3143 RECYCLED ASPH CONC 25 MM SUPERPAVE, GF TN .000 5,886.630
TL 62.340 .000
5,886.630 $.00 $366,972.51
Asphaltic Concrete for Temporary Detours
See Spec 402.5D
81 402-3192 RECYCLED ASPH CONC 19 MM SUPERPAVE, GF TN .000 1,491.050
TL 68.970 .000
1,491.050 $.00 $102,837.72
Asphaltic Concrete for Temporary Detours
See Spec 402.5D
Category Amount: $416,261.67 $1,659,537.07

Project Total Amount:

$557,051.08

$3,600,202.10



